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Operations, Inc. 

August 15, 2013 

Mr. Bruce Morrison 
Project Manager 

CLEARING THE WAY 

U.S. Environmental Protection Agency, Region 7 
11201 Renner Boulevard 
Lenexa, KS 66219 

RE: Monthly Progress Report 
Solutia- John F. Queeny Plant 
St. Louis, Missouri 
EPA ID No. MOD 004 954 111 

Dear Mr. Morrison: 

Environmental Operations, Inc. (EOI), on behalf of SWH Investments, is providing this Monthly 
Progress Report for the John F. Queeny Plant formerly owned by Solutia. We are providing this 
Progress Report in order accordance with the reporting requirements of the EPA Docket No. 
RCRA-07-2009-0015 Consent Order which became effective December 18, 2009. Per the 
Interim Measures Work Plan, these reports will be submitted every month. 

Reporting Period 

July 1, 2013- July 31, 2013 

Description of the work conducted pursuant to the Order during the reporting period. 

• EOI initiated and completed the quarterly groundwater sampling event in July. 

• EOI started review of preliminary groundwater data reports from the quarterly event. 

• EOI had ongoing communication with Regenesis for design of the final injection event. 
The type and amount of material to be injected, locations, and water removal to 
potentially improve effectiveness are still being evaluated. Some adjustment is being 
made in light of preliminary groundwater data from July. 

• EOI contacted contractors for availability to perform the injection work. 

Estimate of the percentage ofthe project completed during the reporting period 

• 1% 
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• 
Description of the projects scheduled for completion during the reporting period which were not 
completed; statement explaining why and updated completion date. 

• Not applicable. 

Copies of all data and sampling and test results and all other laboratory deliverables received by 
Respondent during the reporting period. 

• Not applicable. 

Description ofthe projects and actions which are scheduled for the following reporting period. 

• EOI will complete design work with Regenesis for the final injection event. Due to the 
changes in the design to be resolved and contractor availability, injection will occur in 
September 2013. 

• EOI will continue review of quarterly groundwater monitoring data from the July event 
as it becomes available from the lab. 

• EOI will complete the waste profile information for Heritage for disposal of additional 
PCB soil from the VV Building area. After that is accomplished, scheduling of the work 
will occur. 

• EOIISWH will continue to work with the EPA regarding financial assurance information 
modifications and will respond accordingly. 

If there are questions or concerns related to this Progress Report please contact Larry Rosen who 
can be reached by phone at (314) 480-4694, or via email at larrvr@environmentalops.com. 

Respectfully submitted, 
ENVIRONMENTAL OPERATIONS, INC. 
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Urw~ e :?'0J--~ 
Lawrence C. Rosen, R.G. 
Senior Project Manager 

Copy: Mr. Michael House/Solutia 
Ms. Christine Kump-Mitchell/MDNR 
Mr. Rich Nussbaum/ MDNR 
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